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CD2 Documentation Preparations
Progress since last WGM

• L2 managers have been working on responses to review 
recommendations and on the TDR

• TDR:  
– Added outlines and overview paragraphs from all L2 managers 

except Optics.  
– Sections fleshed out from new text or CDR where available. 
– Two passes to update text for current situation; Parts I and III, 

some of Part II

• MOUs: Drafts provided for UIUC, LBNL, UPenn, FNAL 
CD, and ANL

• PSAD: talked with Keith Schuh, collected examples
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Milestones for CD2 Preparation
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TDR Delivery Schedule

• Section I (Wyatt)
– Outline July 20
– First Draft Text Complete Aug   3
– Final Text Complete Aug 17

• Section II Chapters (L2 Managers)
– Outlines and Overview Paragraphs July 31

(WBS 1.2, WBS 1.3, WBS 1.5, WBS 1.6, WBS 1.7 rec’d
and in the TDR draft; WBS 1.4 missing)

– Text 50% Complete Aug 24
– First Draft Complete Sep 14
– Final Draft Complete Oct   7

• Section III Chapters (Wyatt and Brenna)
– Chapter List and Outlines Jul  20
– Text 50% Complete Aug 24
– First Draft Complete Oct   3
– Final Draft Complete Oct 10
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MOU Status

• UIUC – 1st draft complete, gone up for comment
• LBNL – 1st draft complete
• UPenn – 0th draft complete
• FNAL CD – 0th draft complete
• Argonne – 0th draft complete
• Barcelona/Madrid – have task signoff from Terri
• Chicago – task signoff needed from Frieman
• Michigan – need to update tasks
• OSU – task signoff needed from Honscheid


